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ESTIMATE RUN 07/07/2019

ESTIMATE SUMMARY 16:13:10

CONTID: C23173         ESTIMATE NO: 0001 PROG 2005

PCN: 23173-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 MP 21 EMERGENCY ROCKFALL PERCENT TIME:

PROJECT NO: ER145A-081                    

SH 145 MP 21 EMERGENCY ROCKFALL

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING

P.O. BOX 704 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

NORWOOD CO 81423     (970)327-4218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 723,050.00 PARTICIPATING $ $ 234,925.65

AWARD PROJECT AMT: 589,326.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,150.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

32.49%

488,124.35

234,925.65

234,925.65

228,775.63

$

$

$

$

234,925.65

0.00

234,925.65

0.00

234,925.65

-6,150.02

0.00

228,775.63

0.00

AMOUNT DUE 228,775.63 228,775.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 228,775.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/201906/30/2019

06/07/2019

06/20/2019

06/11/2019

06/11/2019
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PCN: 23173-BID    ESTIMATE RUN 07/07/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.750

201-00000  
 

10,827.750.750

10,827.75

1.000

L S 

14,437.00000

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,583.000

SY  

26.00000

0015 Removal of Fence 0.000

200.000

202-01000  
 

1,600.00200.000

1,600.00

250.000

LF  

8.00000

0020 Embankment Material (Complete In Place) 0.000

308.000

203-00060  
 

15,708.00308.000

15,708.00

530.000

CY  

51.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

15.000

HOUR

98.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

151.00000

0035 Hydraulic Excavator 0.000

48.000

203-01565  
 

8,496.0048.000

8,496.00

90.000

HOUR

177.00000

0040 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

15.000

HOUR

144.00000

0045 Front End Loader (Rubber Tire) 0.000

8.000

203-01590  
 

1,128.008.000

1,128.00

20.000

HOUR

141.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

15.000

HOUR

141.00000

0055 Potholing 0.000

5.000

203-01597  
 

1,110.005.000

1,110.00

5.000

HOUR

222.00000
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PCN: 23173-BID    ESTIMATE RUN 07/07/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

6.000

203-02330  
 

318.006.000

318.00

40.000

HOUR

53.00000

0065 Structure Excavation 0.000

335.000

206-00000  
 

11,055.00335.000

11,055.00

1,005.000

CY  

33.00000

0070 *Erosion Log Type 1 (12 Inch) 0.000

670.000

208-00002  
 

4,020.00670.000

4,020.00

700.000

LF  

6.00000

0075 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

124.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

224.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,824.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

8,956.00000

0100 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

6,169.00000

0105 Aggregate Base Course (Class 2) 0.000

1,756.800

304-02000  
 

49,190.401,756.800

49,190.40

2,000.000

TON 

28.00000

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

475.000

TON 

52.00000
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PCN: 23173-BID    ESTIMATE RUN 07/07/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

236.00000

0120 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

150.000

GAL 

12.00000

0125 Place Riprap 0.000

404.000

506-00020  
 

26,664.00404.000

26,664.00

470.000

CY  

66.00000

0130 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

212.500

LF  

46.00000

0135 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

5,005.00000

0140 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

60.00000

0145 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

500.000

LF  

10.00000

0150 10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

2.000

EACH

300.00000

0155 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

34.00000

0160 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

48.00000

0165 1-1/4 Inch Electrical Conduit (Install Only) 0.000

0.000

613-00125  
 

0.000.000

0.00

900.000

LF  

14.00000
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PCN: 23173-BID    ESTIMATE RUN 07/07/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Detour 0.000

0.500

621-00425  
 

14,622.000.500

14,622.00

1.000

L S 

29,244.00000

0175 *Mobilization 0.000

0.600

626-00000  
 

29,925.000.600

29,925.00

1.000

L S 

49,875.00000

0180 *Flagging 0.000

329.000

630-00000  
 

9,870.00329.000

9,870.00

650.000

HOUR

30.00000

0185 *Traffic Control Inspection 0.000

4.000

630-00007  
 

312.004.000

312.00

10.000

DAY 

78.00000

0190 *Traffic Control Management 0.000

17.000

630-00012  
 

16,473.0017.000

16,473.00

42.000

DAY 

969.00000

0195 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

24.002.000

24.00

8.000

EACH

12.00000

0200 *Construction Traffic Sign (Panel Size B) 0.000

12.500

630-80342  
 

150.0012.500

150.00

40.000

EACH

12.00000

0205 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

1,022.001.000

1,022.00

2.000

EACH

1,022.00000

0210 *Drum Channelizing Device 0.000

17.000

630-80360  
 

816.0017.000

816.00

50.000

EACH

48.00000

0215 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

3.000

630-80364  
 

72.003.000

72.00

10.000

EACH

24.00000

0220 Concrete Barrier (Temporary) 0.000

250.000

630-80370  
 

26,250.00250.000

26,250.00

500.000

LF  

105.00000
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PCN: 23173-BID    ESTIMATE RUN 07/07/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 0.000

37.500

630-80380  
 

187.5037.500

187.50

85.000

EACH

5.00000

0230 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

3,221.001.000

3,221.00

2.000

EACH

3,221.00000

0235 *Traffic Signal (Temporary) 0.000

0.500

630-86801  
 

1,503.000.500

1,503.00

1.000

L S 

3,006.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0245 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0250 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 234,564.65234,564.65722,689.00CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0260 Sanitary Facility 0.000

1.000

620-00020  
 

361.001.000

361.00

1.000

EACH

361.00000

CAT 361.00361.00361.00CURRENT AMT0400 $ $ $

$ 234,925.65234,925.65$723,050.00$CURRENT AMTPROJECT TOTAL


